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1. This is a master Commissioning Plan document.

2. This document, including prefunctional and functional checklists must be revised to correctly reflect Project
requirements; it is not useable without modification. Coordination is required between Drawings,
Specifications, and the Commissioning Plan. Conflicts between Documents must be resolved. Text not
required for the project must be removed. Additional required text must be added as necessary.

3. These notes must be removed prior to distribution of this document.

4. Removal of these notes indicates that the information contained herein has been verified as correct or

modified as necessary to make it correct.
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1. Commissioning Plan and Schedule

1.1 Commissioning Objectives
1.2 Commissioning Overview
1.3 Systems to be Commissioned
1.4 Commissioning Plan

1.5  Commissioning Schedule

Attachments
Table 1.1  Team Members Information
Table1.2  System Components to be Commissioned
Figure 1.1  Commissioning Schedule
Figure 1.2 Commissioning Responsibility Matrix

Commissioning Specifications

' Section 00010 - Table of Contents

Section 01810 - Commissioning Requirements
Section 02997 - Site Work

Section 08997 - Openings

Section 09997 - Finishes

Section 10997 - Commissioning Specialties

Section 11997 - Equipment

Section 13997 - Special Construction

Section 15997 - Mechanical Systems Commissioning
Section 16997 - Electrical Systems Commissioning

Training Plan
Sample Training Session Agenda

Summary of Contract Specified Training Requirements

4. Basis of Design and Design Narratives

Basis of design

June 2006
<insert project name and location>

TABLE OF CONTENTS
TOC Commissioning Plan -1



Architectural Basis of Design
Structural Basis of Design
Civil Basis of Design
Mechanical Basis of Design
Electrical Basis of Design

Design Narrative

Architectural Design Narrative
Structural Design Narrative
Civil Design Narrative
Mechanical Design Narrative
Electrical Design Narrative

5. Site Work

5.1 Prefunctional Checklists
PC-02630 Storm Drainage
PC-02711 Gas Metering
PC-02713-1  Water Distribution
PC-02713-2  Water Metering
PC-02722 Sanitary Sewerage
PC-028810 Irrigation Systems

5.2 Functional Checklists
FT-02810 Irrigation Systems

6. Openings
6.1 Prefunctional Checklists - Not Used

6.2 Functional Checklists

FT-08331 Overhead Coiling Doors
FT-08361 Sectional Overhead Doors
FT-08460 Automatic Entrance Doors
FT-08500 Windows

FT-08710 Door Hardware

7. Finishes

7.1 Prefunctional Checklists
PC-09600 Flooring
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7.2 Functional Checklists - Not Used
8. Specialties

8.1 Prefunctional Checklists
PC-10451  Queuing System

8.2 Functional Checklists
PC-10451  Queuing System

9. Equipment

9.1 Prefunctional Checklists

PC-11000 Equipment

PC-11000-1  Refrigerated Display Cases
PC-11026 Safes

PC-11101 Bakery Equipment

PC-11102 Deli Equipment

PC-11105 Produce Department Equipment
PC-11106 Loading Dock Equipment
PC-11161 Battery Equipment

PC-11170 Baler

9.2 Functional Checklists
PC-11025  Key Control Cabinet

10. Special Construction

10.1 Prefunctional Checklists
PC-13030 Cold Storage Rooms
PC-13720 Intrusion Detection
PC-13760 Video Surveillance
PC-13851 Fire Alarm
PC-13930 Fire Suppression

10.2 Functional Performance Tests
FT-13720 Intrusion Detection
FT-13760 Video Surveillance
FT-13851 Fire Alarm
FT-13930 Fire Suppression

11. Mechanical

11.1 Prefunctional Checklists

PC-15140 Domestic Water Piping
PC-15150 Sanitary Waste and Vent Piping
PC-15160 Storm Drainage Piping
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PC-15190
PC-15425-1
PC-15425-2
PC-15510
PC-15535-1
PC-15535-2
PC-15540
PC-15671
PC-15682
PC-15700-1
PC-15700-2
PC-15700-3
PC-15700-4
PC-15700-5
PC-15700-6
PC-15700-7
PC-15700-8
PC-15700-9
PC-15840
PC-15890
PC-15935
PC-15940
PC-15950-1
PC-15971

Fuel Piping

Domestic Water Heaters
Domestic Water Filtration
Hydronic Piping

Packaged Cooling Towers
Refrigeration Compressors

Pumps (HVAC)

Air Cooled Condenser

Packaged Water Chillers

Fans

Unitary Air Conditioning Equipment
Air Curtains

Air Handling Units

Dehumidifiers

Evaporative Coolers

Heat Pumps

Humidifiers

Kitchen/Exhaust Makeup Air Unit
Air Terminal Units

Ducts

Building HVAC Systems Automation Controls
Air Outlets and Inlets

Testing, Adjusting, and Balancing
Refrigerant Monitoring Systems

11.2 Functional Performance Tests

FT-15400
FT-15410
FT-15425
FT-15535
FT-15540
FT-15682
FT-15700-1
FT-15700-2
FT-15700-3
FT-15700-4
FT-15700-5
FT-15700-6
FT-15700-7
FT-15700-8
FT-15700-9
FT-15840
FT-15935
FT-15950-1
FT-15950-2
FT-15971

12. Electrical

Pumps (Plumbing)

Plumbing Fixtures

Domestic Water Heaters

Refrigeration Compressors

Pumps (HVAC)

Chiller System

Fans

Unitary Air Conditioning Equipment
Air Curtains

Air Handling Units

Electric Air Conditioning Unit
Evaporative Coolers

Heat Pumps

Fan Coil Units

Kitchen/Exhaust Makeup Air Unit
Air Terminal Units

Building HVAC Systems Automation Controls
Testing, Adjusting, and Balancing
Calibration and Leak-By Test Procedure
Refrigerant Monitoring System

12.1 Prefunctional Checklists
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PC-16060
PC-16210
PC-16211
PC-16231
PC-16271-1
PC-16271-2
PC-16300
PC-16410
PC-16430
PC-16441
PC-16442
PC-16511
PC-16511
PC-16521
PC-16640
PC-16700-1
PC-16720
PC-16726
PC-16750-1
16750-2

Grounding & Bonding

Electric Utility Services

Electric Metering

Generator Assemblies

Transformers

Transformers

Transmission and Distribution

Safety Switches

Motor Control Centers

Switchboards

Panel boards

Emergency Lighting

Interior Lighting

Exterior Lighting

Cathodic Protection

Doorbells and Buzzers

Telephone and Intercommunication Equipment
Public Address and Sound Systems
Voice and Data Communications Cabling
Data Communications Systems

12.2 Functional Performance Tests

FT-16060
FT-16231
FT-16430
FT-16441
FT-16521
FT-16442
FT-16511-1
FT-16511
FT-16720
FT-16726
FT-16750-2

13. Reports

Grounding and Bonding

Generator Assemblies

Motor Control Centers
Switchboards

Exterior Lighting

Panel boards

Emergency Lighting

Interior Lighting

Telephone and Intercommunication Equipment
Public Address and Sound Systems
Data Communication Systems

Design Review Reports

Commissioning Trip Reports

14. Field Notes
15. Submittals
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